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Area of Work Item # Description Estimated Amount
Bld'g Committee 

Recommendation
Notes

Items Eliminated from Scope

Site work 1 Eliminate the need to perform Stormwater management upgrades for whole campus ($57,335) YES Need Town approval for this

Team Rooms 2 Eliminate Team Rooms and Rest Rooms at Football Field ($619,218) YES Educational Specification will need to be revised.

TOTAL SCOPE REDUCTION ($676,553)

Alternates

HVAC 4
Eliminate air conditioning to Gym, Aux Gym, Locker & Team  Rooms, Weight Room 

and also from shop areas in M wing (approx 200 Tons)
($200,673) YES Educational Specification will need to be revised.

Electrical 5 Reduce scope of dimming controls/daylighting control system ($149,456) MAYBE
Needs research to clarify if this change will affect the LEED 

credits

SUBTOTAL DEDUCT ALTERNATES ($350,129)

Gym Bleachers 6
Replace Refurbished, Motorized Bleachers with New Bleachers & Side Court 

Basketball Hoops
$241,386 YES

Main Gym Floor 7 In Lieu of "Repair & Refurbish" Main Gym Floor Install A New Athletic Wood Floor $242,419 YES

Aux. Gym Floor 8 Add: A New Athletic Wood Gym Floor at The Auxiliary Gym $124,981 YES

Football Bleachers 9 Add: 1,000 Seat Aluminum Bleachers On "Home" Side Of Field $235,418 YES

Football Bleachers 10 Add: 1,000 Seat Aluminum Bleachers On "Visitors" Side Of Field $235,418 YES

Roof Screens 11
Add: Metal Panel Roof Screen With Steel Frame to conceal some roof top units (159' 

L X 9.33' H) 
$64,519 YES

Existing Roof 12
Add: Membrane Built-Up (Bituminous) Roof In Lieu Of A Thermoplastic Polyolefin 

(TPO) Roofing
$262,170 YES

Fitness Room 13 Add: The Multipurpose Fitness room Addition, With Roof Screen $1,084,668 YES

East Parking Lot 14 Add: Milling Asphalt, 2" Bituminous Pavement Overlay Pavement Markings. $245,967 YES

South Parking Lot 15 Add: Milling Asphalt, 2" Bituminous Pavement Overlay Pavement Markings. $194,824 YES

SUBTOTAL ADD ALTERNATES $2,931,770


